                          Memo 4C-3/352

To:       Distribution

From:     M. Lammer

Subject:  Revised schedule for integration of CJD into full 4-centre CINDA
        exchange system

Due to delays in the CJD test phase of the CINDA exchange system with NDS and the interruption during the production of the CINDA90 and CINDA-A books the schedule had to be revised as attached.
